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1. Introduction 

This document describes the mission, scope, participation and management roles of the  BTeV 
Project Office. It also represents some of the key procedures and practices that will be followed 
throughout the course of the project. It will be updated as the project develops to include 
additional specific assignment of responsibilities, and specific mechanisms for managing the 
project, schedules, cost, quality assurance and safety. This document is subordinate to the BTeV 
Project Management Plan (PMP). 

2. Mission of the BTeV Project Office 

The BTeV Project Office preforms management and oversight of the whole BTeV project. The 
head of the Project Office is the BTeV Project Director.  The BTeV Project Manager reports to the 
Project Director and is ultimately responsible for delivering the project scope on schedule and 
within budget. He/she has the day-to-day responsibility for managing the Project Office.  The 
staff of the Project Office provides management, technical and administrative support to 
assist the BTeV Project Director and Project Manager in accomplishing their task. 

The relationships between the BTeV Project Director, the Project Manager , Fermilab, and the 
funding agencies, as well as his/her relation to the BTeV experimental collaboration are described 
in the BTeV Project Management Plan (PMP). This document describes the roles and 
responsibilities of the various members of the Project Office in carrying out their key function of 
providing support to the Project Director and Project Manager in accomplishing their mission. 

3. Scope of BTeV Project Office Activities 

An overview of the BTeV Project Office is contained in [1]. The Preliminary Work Breakdown 
Structure (WBS) is given in [2]. The staff positions of the BTeV Project Office are shown in Figure 
1. 
 
4. Participation in the BTeV Project Office 

The BTeV Project Director and Project Manager are appointed in a manner set forth in the PMP. 
All appointments will be made by the Project Director with the advice of the Project Manager. In 
some cases, the concurrence of the BTeV spokesperson may also be required. Appointments are 
typically for two-year terms and are renewable.  

 
 
 
5. Key Roles in the Project Management Task  

The organization of the BTeV Project Management Task is defined in the Work Breakdown 
Structure [2]. The key management roles are described here. By “role” we mean a part in the task 
that may be carried out by one or more persons. It is understood that in BTeV, people may have 
more than one role (and will therefore have only a fraction of their effort committed to a particular 



role in the Project Management Task). For example, an engineer may work on more than one 
task. It is also understood that, in some cases, more than one person may play any given role. 
There could be co-leaders for some tasks or subtasks.  

 

Figure 1: BTeV Project Office Staff 
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5.1. BTeV Project Director and Deputy Director 

The responsibilities and the method and duration of appointment of the BTeV Project Director and 
Deputy Director are described in the PMP. The BTeV Project Office supports the activities of the 
Project Director to accomplish his/her mission. 

 
5.2. BTeV Project Manager  

The responsibilities and the method and duration of appointment of the BTeV Project Manager 
are described in the PMP. The BTeV Project Office supports the activities of the Project Manager 
to accomplish his/her mission. The BTeV Project Manager reports to the BTeV Project Director. 
The BTeV Project Manager exercises day-to-day management of the Project and or the technical 
and administrative staff, who report to him/her.  

 

 

 



5.3 BTeV Project Mechanical Engineer 

The BTeV Project Mechanical Engineer is appointed by the BTeV Project Director, with the 
advice of the BTeV Project Manager, and with the concurrence of the BTeV spokesperson and 
others specified in the PMP, on a renewable term basis. He/she reports to the BTeV Project 
Manager. He/she advises the Project Director and Project Manager on all issues connected to the 
mechanical design and realization of the BTeV detector. He/she also advises and works with all 
participants in BTeV mechanical tasks to ensure that each system achieves its requirements 
within budget, on schedule, and safely. This includes responsibility for setting standards, 
organizing reviews of key designs, fabrication, source selection, and procurements, establishing 
procedures for testing, integration, and commissioning of all mechanical components, etc.  

The BTeV Project Mechanical Engineer is responsible for defining BTeV mechanical standards, 
including those involving drawings and quality assurance, ensuring all mechanical work in BTeV 
adheres to BTeV mechanical standards, for ensuring complete documentation of the systems to 
facilitate assembly, integration, and maintenance, and for ensuring adherence to all ES&H 
standards required by Fermilab.  

The BTeV Project Mechanical Engineer will assist in the supervisory, scheduling, budgeting and 
oversight roles in the area of mechanical work for the BTeV Project 
 
5.4 BTeV Project Electronics Engineer 

The BTeV Project Electronics Engineer is appointed by the BTeV Project Director, with the advice 
of the BTeV Project Manager, and with the concurrence of the BTeV spokesperson and others 
specified in the PMP, on a renewable term basis. He/she reports to the BTeV Project Manager. 
He/she advises the Project Director and Project Manager on all issues connected to the 
electronic/electrical design and realization of the BTeV detector. He/she also advises and works 
with all participants in BTeV electronics/electrical work to ensure that each system achieves its 
requirements within budget, on schedule, and safely. This includes responsibility for setting 
standards, organizing reviews of key designs, fabrication or procurements, establishing 
procedures for testing, integration, and commissioning of all electronics and electrical 
components and subsystems, etc.  

The BTeV Project Electronics Engineer is responsible for defining BTeV electronics standards, 
including those involving quality assurance, ensuring all electronics/electrical work in BTeV 
adheres to BTeV electronics standards, for ensuring complete documentation of the systems to 
facilitate assembly, integration, and maintenance, and for ensuring adherence to all ES&H 
standards required by Fermilab.  

The BTeV Project Electronics Engineer will assist in the supervisory, scheduling, budgeting and 
oversight roles in the area of electronics/electrical work for the BTeV Project 
 
 
5.5 BTeV Project Software Engineer  

The BTeV Project Software Engineer is appointed by the BTeV Project Director, with the advice 
of the BTeV Project Manager, and with the concurrence of the BTeV spokesperson and others 
specified in the PMP, on a renewable term basis. He/she reports to the BTeV Project Manager. 
He/she advises the Project Director and Project Manager on all issues connected to the software 
and computing issues in the design and realization of the BTeV detector. He/she also advises 
and works with all participants in BTeV involved in software and computing work to ensure that 
each system achieves its requirements within budget, on schedule, and safely. This includes 
responsibility for setting standards, organizing reviews of key designs and codes, and realization, 



establishing procedures for testing, integration, and commissioning of all software with their 
electronics subsystems, etc.  

The BTeV Project Software Engineer is responsible for defining BTeV software standards, 
including those involving quality assurance, ensuring all software work for the BTeV detector 
construction adheres to BTeV software standards, for ensuring complete documentation of the 
systems to facilitate development, debugging, integration, and maintenance, and for ensuring 
adherence to all ES&H standards required by Fermilab.  

The BTeV Project Software Engineer will assist in the supervisory, scheduling, budgeting and 
oversight roles in the area of software and programming work for the BTeV Project 

 
 
 
 

5.6 BTeV Integration Physicist 

The BTeV Integration Physicist is appointed by the BTeV Project Director, with the advice of   the 
BTeV Project Manager, and with the concurrence of the BTeV spokesperson and others specified 
in the PMP, on a renewable term basis. He/she reports to the BTeV Project Manager. He/she 
advises the Project Director and Project Manager on all issues connected to integration issues in 
the design and realization of the BTeV detector. He/she also advises and works with all 
participants in BTeV on integration issues to ensure that each system achieves its requirements 
within budget, on schedule, and safely. This includes responsibility for making sure that 
integration issues are properly taken into account in all standards and reviewing key designs, and 
their implementation to ensure that integration issues are considered. He/she is responsible for 
helping to develop the integration and commissioning plans for the detector. 

The BTeV Integration Physicist will assist in the supervisory, scheduling, budgeting and oversight 
roles in the area of integration for the BTeV Project 
 
5.7  BTeV Scheduler 

The BTeV Scheduler is appointed by the BTeV Project Director, with the advice of the BTeV 
Project Manager. He/she reports to the BTeV Project Manager and works with the Project 
Management and the subproject managers to develop the BTeV schedule and to track it and to 
make changes when necessary. He/she is responsible for providing regular and extraordinary 
reports concerning the progress of the Project and identifying potential problems and reporting 
them to the Project Management. 
 
5.8 BTeV Budget Officer 

The BTeV Budget Officer is appointed by the BTeV Project Director, with the advice of the BTeV 
Project Manager.  He/she reports to the BTeV Project Manager and works with the Project 
Management and the subproject managers to develop the BTeV budget and to track it and to 
make changes when necessary. He/she is responsible for providing regular and extraordinary 
reports concerning the cost of the Project and identifying potential problems and reporting them to 
the Project Management. 
 
 
5.9 BTeV Administrative Support 

BTeV Administrative Support personnel are appointed by the BTeV Project Director, with the 
advice of the BTeV Project Manager.  They report to the BTeV Project Manager and provide 
assistance to the BTeV Project Director, Project Manager and Project Office staff in carrying out 



their mission. This will include assistance with report preparation, documentation, travel 
arrangements, support for visitors, support for reviews, etc.  
 
 
 
  
5.10 Safety Liaison 

The Safety Liaison will provide oversight and advice to help ensure that all systems will be 
designed and implemented in compliance with Fermilab's ES&H policies. Where necessary, the 
Safety Liaison will advise on augmenting these standards with BTeV-specific ES&H practices and 
policies. All supporting documents and records of tests, calculations, and studies relating to 
safety issues, including operations, will be provided as part of the deliverables of the BTeV Task. 
At present, the BTeV Safety Liaison will be a PPD Safety Officer who carries out this role. 

 

6.0 BTeV Technical Board 

The BTeV Technical Board advises the BTeV Project Director and Project Manager on all issues 
related to the BTeV project. Its purpose and composition are described in the BTeV Project 
Management Plan.  

7.1 Internal Reviews 

Internal reviews are a mechanism to bring expertise within BTeV to a specific activity or problem 
guarantee a successful result or resolution. Reviews are a mechanism to assist in the elimination 
of problems and to make sure that interfaces to other activities and tasks are acceptable to the 
people carrying out those activities. They are intended to be constructive aspects of BTeV project 
management. Because they take significant time to organize and carry out, they should be 
undertaken with specific goals in mind and to address specific problems or issues.  In some 
cases, these reviews may invite external consultants but in all cases they submit their results to 
the BTeV Project Director, Project Manager and the BTeV spokesperson. 

Internal reviews may include, but are not limited to:  

• Subtask reviews  
• Electronics reviews, which may include reviews internal to individual work or subtasks as well 

as reviews specified by the BTeV Project Management. Examples of the latter kind of reviews 
might include 
◊ 
◊ 
◊ 

◊ 
◊ 

◊ 

◊ 
◊ 

Interfacing or integration reviews including grounding and shielding reviews. 
Approval reviews for major chip submissions, and chip or board procurements 
Review of sensor design and procurement 

• Software reviews, which may include reviews internal to individual work or subtasks as well 
as reviews specified by the BTeV Project Management. Examples of the latter kind of reviews 
might include 

Software code walkthroughs 
Reviews of major commercial software procurements or choices of free/shareware 
software 
Mock data challenges (planning and assessment) 

• Mechanical reviews 
Mechanical design and structure reviews 
Cooling system reviews 



• Integration reviews, which are reviews, intended to ensure that tasks, which must 
interoperate, do so correctly. 

• BTeV Project Reviews, that is participation in project-wide reviews organized by the BTeV 
Project Director and/or the BTeV spokesperson. 

 
 
 
 
7.2 BTeV External Reviews 

The BTeV Project Office and Management will be reviewed at least annually. Reviews will have a 
specific, detailed charge and will have a small panel of outside experts who will comment formally 
on the review and note any problems or areas of concern. The results of the review will be 
summarized in writing and will be presented to the BTeV Director and Technical Board. Serious 
questions about direction or technical approach will be discussed and resolved by the BTeV 
Project Manager with the assistance of, and to the satisfaction of, the BTeV Technical Board, 
Project Director, and Spokesperson. 

7.3 External Agency or Fermilab Reviews 

In addition to the external reviews organized by BTeV, there will be reviews organized by and 
reporting to external funding agencies and Fermilab. The BTeV Project Director, with the help of 
the BTeV Project Manager, or the BTeV spokesperson, as appropriate to the particular review, 
will organize BTeV presentations at these reviews. It will be the role of the BTeV Project Manager 
to provide the required support for the preparation for the review, to participate as required in the 
review, and help resolve any issues emerging from the review. 

7.4 Reporting 

The BTeV Project Manager will provide BTeV Spokesperson with contributions for reports that 
they require or that are required of them by Fermilab or funding agencies. The BTeV Project 
Manager will develop, in conjunction his or her team, a reporting procedure for the whole project 
as well as for the Project Office subproject. Such reporting should guarantee good information 
flow within the project but should require no more effort than is needed to meet this objective. 

7.5 Assignment of Responsibility for Work 

At some point a subgroup or collaborating institution may want (or be required) to formalize its 
activity and assume responsibility for work on a BTeV subsystem. The work may be an individual 
subtask or subtask component. Assumption of responsibility for an activity will be done by 
submitting a formal written proposal to the relevant Level 2 Task Manager. The Task Manager will 
work with the proponents to develop the final proposal and after the Task Manager approves it, 
he or she will submit it to the BTeV Project Manager, the BTeV Technical Board, the BTeV 
Project Director and the BTeV Spokesperson, as required in the PMP.  

After a positive decision, the Task Manager will negotiate an ‘assignment of responsibility' for the 
project or subtask. This agreement with the group will be written and will specify all requirements 
(performance, interfacing, etc), all deliverables, schedule, costs, and manpower requirements. 
Deliverables will normally include technical components (with interconnections, power, etc), 
quality assurance data (results of acceptance tests), test and debugging procedures, supporting 
computer programs (simulations, readout, diagnostic, monitoring), complete documentation 
(schematics, trouble-shooting), safety information and procedures, and a maintenance and repair 
plan.  The agreement will also specify commitments to install, debug, integrate, and maintain all 
devices. The BTeV Project Manager and BTeV Project Director will approve the agreement, with 
the concurrence of BTeV Technical Board. 



The agreement must be reflected in the group's formal MOU and funding and manpower plan. 
Each year’s work will be captured in a annual Statement of Work (SOW). The group will then 
undertake the subtask.  Reports and cost and schedule data will be provided for the regular 
reports and upon special request. Reviews will be conducted as needed but no less than once 
per year. 

 

The Level 2 Task Manager must ensure that all work assigned under the Task is being carried 
out on schedule, within budget, is technically sound and meets the requirements of the project for 
quality and ES&H. If work is not being done or is not meeting the requirements, action must be 
taken to correct the situation. If the corrective action requires changes in MOUs or SOWs, the 
problem must be brought to the BTeV Project Manager for resolution. If that fails, then the 
problem will be brought to the BTeV Project Director for resolution. 
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